

# **Amendment Notice 1**

Licence Number	L8344/2009/2
Licence Holder	National Indigenous Pastoral Enterprises Pty Ltd
ACN	108 266 548
Registered business address	Level 7, 121 King William St ADELAIDE SA 5001
Date of amendment	9 September 2016
Prescribed Premises	Category 55 – Livestock saleyard or holding pen
Premises	Roebuck Export Depot Lot 382 on Plan 193561 BROOME WA 6725

### Amendment

The Chief Executive Officer (CEO) of the Department of Environment Regulation (DER) has amended the above licence in accordance with section 59 of the *Environmental Protection Act 1986* as set out in this Amendment Notice.

#### **Jonathan Bailes**

### Manager Licensing (Process Industries)

an officer delegated under section 20 of the Environmental Protection Act 1986 (WA)

# **Amendment Notice**

This notice is issued under section 59 of the *Environmental Protection Act* 1986 (EP Act) to amend the licence issued under the EP Act for a prescribed premises as set out below. This notice of amendment is given under section 59B(9) of the EP Act.

# **Amendment Description**

Licence L8344/2009/2 was amended in February 2016 to require the Licence Holder to construct a new stormwater retention pond at the site with an engineered liner and sufficient storage capacity. Due to circumstances beyond the Licence Holder's control, the completion date specified in the licence could not be met. Therefore, DER amended the licence in March 2016 to allow a further six weeks for completion of the improvements. The design report for a new stormwater retention pond and drainage infrastructure was received by DER on 11 May 2016. The Licence Holder is currently seeking a native vegetation clearing permit from DER and has applied to extend the construction completion date of the pond to 15 December 2016 to allow time to obtain the permit.

## Decision

The design report required to be submitted by the Licensee in improvement requirement IR1 of condition 2.1.2 has been received by DER. Therefore, as this requirement is complete, it has been removed from the licence. The date of completion to install the new stormwater retention pond and drainage infrastructure has been extended to 15 December 2016 to allow the Licence Holder time to obtain a native vegetation clearing permit.

	Amendment history			
Instrument	Issued	Amendment		
L8344/2009/2	07/05/2012	Re-issued licence upon expiry of previous version		
L8344/2009/2	18/12/2014	Licence amendment to new licence format		
L8344/2009/2	18/02/2016	Licence amendment to change Occupier details, increase production design capacity, and incorporate stormwater improvements		
L8344/2009/2	31/03/2016	Licence amendment to extend the completion date for improvement requirements IR1 and IR2 required under condition 2.1.2		
L8344/2009/2	09/09/2016	Amendment Notice 1 Licence amendment to remove the requirement to submit a design report for a new stormwater retention pond and extend the construction completion date for the stormwater retention pond system		

### **Amendment History**

# Amendment

1. Table 2.1.1 of the licence is amended by the deletion of the text shown in strikethrough below and the insertion of the red text shown in underline below:

Table 2.1.1: Improvement program				
Improvement	Improvement	Date of		
reference		completion		
<del>IR1</del>	The Licensee shall submit a design report for a new	<del>-15/05/2016</del>		
	stormwater retention pond and drainage infrastructure to the			
	CEO. The design report shall include, but not be limited to:			
	<ul> <li>Location and layout plans and drawings;</li> </ul>			
	<ul> <li>Specification of the pond liner to be installed;</li> </ul>			
	<ul> <li>Design details of the operational storage capacity,</li> </ul>			
	freeboard, and overflow spillway, including the design			
	catchment area and maximum rainfall event; and			
	<ul> <li>Details of how uncontaminated storm water will be</li> </ul>			
	kept separate from potentially contaminated storm			
	water.			
IR2	The Licensee shall install the new stormwater retention pond	<del>-15/08/2016</del> -		
	and drainage infrastructure in accordance with the submitted	<u>15/12/2016</u>		
	design report.			